
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

9:56 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 409 Date: 21-Nov-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 170

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Inspector: Victor Altamirano (8 hours reg.)
Date: 112112
Weather: 55 deg. / Cloudy

Field Work
I continued overseeing the cable wrapping of the main cable. Workers were prepping to wrap about 1.68
meters of cable at PP 72 downhill. Workers started wrapping about 8:10am and finished around 9:15am.
Next they performed two cadwelds and un-wheeled extra s-wire for the termination crew to wrap into the
CB groove. Workers then moved the air cylinder pump to the next bay and prepped to move the pull
machine to PP 70 downhill. About 1.3 meters was left to wrap. Workers stopped wrapping around
11:24am and there was about 840mm left to wrap. Workers stopped work early today to go to a pizza
party provided by their company.

Office work: Worked on diaries.

Workers Names:
Roger
Ryan Biskner
Bizmark
James Morris
Jonathan Canities

Workers hours: 5 hours total.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP ROGERS BLANCOIronworker 0.00 0.00 0.00 0.00
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